Tennessee Department of Commerce and Insurance

Friday, October 03, 2008 7:58 AM
TBI Consolidated Facility
500/001-01-2006 $185,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting One-Year Corr Insp
Security System Replacement $148,000.00 EduTech, Inc. Bryant, J. Construction Closed Out Warranty Inspection due 10/19/08.
1 Project $185,000.00 ( Total Budgeted Cost of Projects )
TBI Crime Lab
500/003-01-2005 $15,050,000.00 JV Lewis Group/Smith Seckman Reid DePalma, N. New Construction
New Laboratory $11,500,000.00 Rouse Construction Company Edwards, T. Active Construction 4/17/08: Required Substantial Completion is
12/20/2008, July $750K added, NOI working on
furniture plan/budget
1/30/08: Security vendor adding requirement
10/25/07: Project expected to complete 11/2008
1 Project $15,050,000.00 ( Total Budgeted Cost of Projects )
Department Totals: 2 Projects Valued at $15,235,000.00 ( Total Budgeted Cost of Projects )
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